
            DANTE, MHS Coordination Service, Cambridge 11.03.1998

               Procedure for RFC 1327 mapping table updates
               --------------------------------------------

  Scope
  -----

  This document describes the procedure and the schedule for the update 
and 
  installation of RFC-1327 mapping tables in networks participating in the 
  MHS Coordination Service.

  Participants
  ------------

  Two parties are involved in this procedure - the national R&D MHS
  managers and the MHS Coordination Service.

  Procedure
  ---------

  1. A schedule with the dates of the next several table changes will be 
  regularly distributed on the rd-mhs-managers list by the MHS 
Coordination 
  Service.

  2. There is a deadline for sending in updates. This deadline is *1* week 
  before the date when the tables are to go into operation. Updates 
  received after the deadline will not be incorporated in the distributed 
  versions of the mapping tables until the *next* scheduled change, i.e. 
  until the next month.  

  3. New mapping tables must be sent to the mapping table validation tool.
  See "table-update-tool-help" for details. 
  
  4. The international (concatenated) versions of the mapping tables will 
  be distributed on the dedicated document distribution list *5* days 
  before the tables are to go into operation. The tables will go into 
  operation on the first wednesday of every month.

  The following chart shows the sequence of events for each table update:

                  deadline         redistribution      int. tables
                  for update       of int. tables      in operation
       ----------------+------------------+------------------+--------
                    wednesday          friday            wednesday
                        <---- 2 days ----> <---- 5 days ---->



 

  Schedule
  --------

  The following chart shows the scheduled updates until December 1998.
  Dates are given in the form <day>.<month>.<year>.

  Update name         Deadline     Redist.      Operation
                                               
  February 98         28.01.98     30.01.98     04.02.98
  March 98            25.02.98     27.02.98     04.03.98
  April 98            25.03.98     27.03.98     01.04.98
  May 98              29.04.98     01.05.98     06.05.98
  June 98             27.05.98     29.05.98     03.06.98
  July 98             24.06.98     26.06.98     01.07.98
  August 98           29.07.98     31.07.98     05.08.98
  September 98        26.08.98     28.08.98     02.09.98
  October 98          30.09.98     02.10.98     07.10.98
  November 98         28.10.98     30.10.98     04.11.98
  December 98         25.11.98     27.11.98     02.12.98
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